



**Phase 1:**  
Project kick-off and development of the citizen participation strategy (Jan 2008)

**Phase 2:**  
Data Collection and Analysis (Jan-May 2008)

**Phase 3:**  
Needs and Opportunities Analysis (March-April 2008)

**Phase 4:**  
Establishment of Long-Range Goals and Objectives (March-April 2008)

**Phase 5:**  
Conduct Special Analyses (February - May 2008)

**Phase 6:**  
Draft Comprehensive Plan (May 2008)

**Phase 7:**  
Develop Implementation Strategy (May-July 2008)

**Phase 8:**  
Develop a Capital Improvements Plan (May-August 2008)

**Phase 9:**  
Develop Final Comprehensive Plan (August 2008)